

Requisition Number 107778	Requisition Date June 10, 2002
-------------------------------------	--

PURCHASE REQUISITION

Order Date	Order Number
------------	--------------

Originator Mike Agronin	Approvals as Applicable	Manager Don Figer	Dir. of Program Mgt.
Deliver To Mike Agronin	Total Est. Value \$500.00	Division Head	Director



SPACE TELESCOPE SCIENCE INSTITUTE
3700 San Martin Drive
Baltimore, MD 21218

Suggested Vendors	Name and Address	SDB
	Pioneer Circuits Inc., 714-641-3132 (Laura Goble)	

[x] Sole Source Vendor (Justification Attached)

Buyer Code	Delivery Required 07/11/2002	Delivery Promised	F Origin - PPY & CHG. O Origin - FRT. Allowed B Destination	Ship Via	Payment Terms			
Item No.	OBS	Project/WBS	Trans Code	QTY	U/M	Description	Unit Price	Total Price
1	41.00.00	J0302	0545-002	1	ea.	Expedite service for PO 40762, H2RG Flex Circuit. Supplier will reduce lead time from 6 weeks ARO to 4 weeks ARO.	\$500.00	\$500.00

Sole Source Justification:

Pioneer is building the device that we want to expedite.

General Infomation:

Due to Institute-driven design changes, the fabrication start date has been delayed. we now require delivery to be expedited in order to meet our detector testing schedule.

Confirming Order To: DO NOT DUPLICATE	Maryland Sales Tax IS NOT Applicable	Govt. Property Requirements Mult. Bar Code [] DD 1419 Req'd Yes [] No []	TOTAL
VENDOR: (Name, Address) Code No. _____		SHIP TO:	
Attention: _____		Attention: _____	
GSA Schedule IS [] IS NOT [] applicable RE: GSA Schedule No _____		BUYER: _____ DATE: _____	